


資料2

2023年6月26日
北海道電力株式会社

泊3号炉 DB/SA/BFに係る説明スケジュール



泊3号炉 DB/SA/BFに係る説明スケジュール

内容			作業項目における作業順序	2022年度												2023年度																																																					
				7月			8月			9月			10月			11月			12月			1月			2月			3月			4月			5月			6月			7月			8月			9月			10月																				
				4	11	19	25	1	8	15	22	29	5	12	20	26	3	11	17	24	31	7	14	21	28	5	12	19	26	4	10	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2
ID	集計結果	耐震設計方針	①																																																																		
		耐津波設計方針 取水性影響 流路縮小工・逆流防止設備	②																																																																		
		防潮堤	①																																																																		
		DB/SA/BF (主要な説明項目と想定しているもの)	①×2																																																																		
		DB/SA (条文単位での説明を想定しているもの)	8																																																																		
S A 設 備 ・ 技 術 的 能 力		RB水素対策	▼																																																																		
		1.10 53条	添付資料【1.10】	▼																																																																	
			添付資料【53条】	▼																																																																	
		71	SFP	▼																																																																	
		71-1	1.11 54条	添付資料【1.11】	▼																																																																
		71-2		添付資料【54条】	▼																																																																
		72	【BF】KK67号炉の技術的知見の反映(SFP蒸気影響)	「主要な説明項目と想定しているもの」にて工程を管理するため、本資料では説明スケジュールを設定せず																																																																	
		73	放射性物質の拡散抑制	▼																																																																	
		73-1	1.12 55条	添付資料【1.12】	▼																																																																
		73-2		添付資料【55条】	▼																																																																
		74	水源	▼																																																																	
		74-1	1.13 56条	添付資料【1.13】	▼																																																																
		74-2		添付資料【56条】	▼																																																																
		75	電源	▼																																																																	
		75-1	1.14 57条	添付資料【1.14】	▼																																																																
		75-2		添付資料【57条】	▼																																																																
		76	計装	▼																																																																	
		76-1	1.15 58条	添付資料【1.15】	▼																																																																
		76-2		添付資料【58条】	▼																																																																
		77	原子炉制御室	▼																																																																	
		77-1	1.16 59条	添付資料【1.16】	▼																																																																
		77-2		添付資料【59条】	▼																																																																
		78	【BF】KK67号炉の技術的知見の反映(MCR居住性)	「主要な説明項目と想定しているもの」にて工程を管理するため、本資料では説明スケジュールを設定せず																																																																	
		79	監視測定	▼																																																																	
		79-1	1.17 60条	添付資料【1.17】	▼																																																																
		79-2		添付資料【60条】	▼																																																																
80	緊急時対策所	▼																																																																			
80-1	1.18 61条	添付資料【1.18】	▼																																																																		
80-2		添付資料【61条】	▼																																																																		
81	通信連絡	▼																																																																			
81-1	1.19 62条	添付資料【1.19】	▼																																																																		
81-2		添付資料【62条】	▼																																																																		
82	2.1 -	大規模損壊	▼																																																																		

公開および非公開での審査会合を実施願います

