

(参考資料)

川内原子力発電所 1号炉及び2号炉 震源を特定せず策定する地震動に係る設置変更許可 審査スケジュール (案)

2023年7月27日  
九州電力株式会社

項目	2023年度												2024年度																																											
	4月			5月			6月			7月			8月			9月			10月			11月			12月			1月			2月			3月			4月																			
	3	10	17	24	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5	12	19	26	4	11	18	25	1	8	15	22
参考	地盤関係 審査工程												◆6/30 地下構造モデル				◇Ss確定				◇基礎地盤 安定性評価				☆補正																															
	プラント関係 審査工程																				☆補正				☆まとめ資料(最終版)提出				経過措置期限 ☆4/20																											
審査会合資料													<div style="border: 1px solid black; padding: 5px;"> <p>【凡例】</p> <p>[共通] 白抜き: 予定 / 黒塗り: 実績</p> <p>[プラント側] ○: 審査会合 / ▽: ヒアリング</p> <p>[地震津波側] ◇: 審査会合</p> </div>																																											
説明資料	条文適合性																				▽				▽																															
	設置変更許可申請書 等の変更要否の整理																				▽				▽																															
	新Ss追加に伴う事故 シーケンスグループ選 定への影響																				▽				▽																															
	基準津波と組み合わ せる地震について																				▽				▽																															
	添付書類五 補足 (技術的能力)																				▽																																			
	添付書類十一 補足 (品質管理)																				▽																																			
	平和目的																				▽																																			