

女川2号炉 所内常設直流電源設備(3系統目)及び固体廃棄物処理系固化装置の固化材変更等に伴う
設置変更許可申請に係る審査スケジュール

○:審査会合 ▼:ヒアリング

		2023年度												2024年度					備考																		
		7月			8月			9月			10月			11月			12月			1月			2月			3月			4月			5月					
		1	2	3	1	2	3	1	2	3	1	2	3	1	2	3	1	2		3	1	2	3	1	2	3	1	2	3	1	2	3					
申請手続き等		■7/4申請			■7/11まとめ資料一式提出															□2月下旬補正			□4月下旬許可														
審査項目	① 申請の概要			7/25 ▼			8/23 ▼			9/7 ●																											
	② 添付書類三(経理的基礎)													11/14 ▼	12/19 ▼																						
	③ 添付書類四(核燃料物質の取得計画)													11/14 ▼																							
	④ 添付書類五(技術的能力)							10/10 ▼			10/30 ▼																										
	⑤ 添付書類八(第3DC設備)			7/25 ▼			8/23 ▼			9/7 ●			10/10 ▼			10/30 ▼			12/7 ●			12/19 ▼			1/24 ▼												
	⑥ 添付書類十および追補(第3DC技術的能力)			7/25 ▼			8/23 ▼			9/7 ●			10/10 ▼			10/30 ▼			12/7 ●			12/19 ▼			1/24 ▼												
	⑦ 添付書類八および九(固化材変更)			7/25 ▼			8/23 ▼			9/7 ●			10/10 ▼			10/30 ▼			12/7 ●			12/19 ▼			1/24 ▼												
	⑧ 添付書類十一(品質管理)													11/14 ▼	12/19 ▼			1/24 ▼																			
	⑨ 平和目的													11/14 ▼																							